

Contract Amendment No.1:

“Procurement of Printers & Other Equipment under MLAMP”

RFQ No. MBMA/MLAMP/DPMU/193/2021/G-91/513; Dated: February 2, 2021

Due to COVID-19 pandemic and the Lockdown in the State, it has been decided to extend the delivery deadline to allow the firm to have sufficient time to prepare and arrange for delivery of Goods at the designated address by the extended date.

Sl. No.	Clause Ref.	Original Requirements	Amended Requirements
1	Purchase Order No. MBMA/MLAMP/DPMU/193/2021/G-91/364, Dated May 12, 2021; Specific Terms of this Purchase Order:;2	Completion period: The goods to be delivered within 30 days from the date of this purchase order; that is by <i>June 17, 2021</i> .	Completion period: The goods to be delivered within 68 days from the date of this purchase order; that is by <i>July 31, 2021</i> .

Sd/-

Shantanu Sharma, IAS

**Additional Project Director, MLAMP
Meghalaya Basin Management Agency**