

Contract Amendment No.1
“Procurement / Promotion of Medical and Aromatic Plants (MAPs)”
Ref,No: MBMA/MLAMP/INRM/07/2021/C-57/455; Dated : 25th October 2021

As per the report received from Meghalaya Institute Of Natural Resource (MINR), has a physical implication of 56 acre of cultivable by wasteland s achieved from the total target of 72 acre, additionally the financial implication is of 33,76800/-(Rupees Thirty lakh Seventy Six Thousand & Eight Hundred Only) as indicate in the utilization certificate submitted.

Accordingly ,Sixteen (16) acre are yet to be brought under the acreage for the cultivation of MAPs across the state with a timeline of eight (8) months starting from January 2023 till August 2023.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Contract Order No. MBMA/MLAMP/INRM/07/2021/C-57/455; Dated : 25 th October 2021 Section VIII: Special condition of contract ; GCC17.3	Completion period : the contract shall expire on December 31,2022	Completion period: the contract to be further extended till 4 August 2023.

Sd/-
Shri. Augustus. S. Suting
Deputy Project Director, MLAMP
Meghalaya Basin Management Agency